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Data Requirements List 

and 

Data Requirements Descriptions 

(Based on JSC-STD-123) 

 

 

 

The following pages set out the documentation requirements of this contract, starting with a DRL, which is an index 

to the DRDs.  Each DRD prescribes the required data product content, schedule, type, and other particulars for 

specific data submission requirements. 

 

Subject to the Clause 52.227-14, Rights in Data - General, this document sets forth the data requirements in each 

Data Requirements Description (DRD) and shall govern that data required for this contract.  The contractor shall 

furnish data defined by the DRDs listed on the Data Requirements List (DRL) by category of data.  Such data shall 

be prepared, maintained, and delivered to NASA in accordance with the requirements set forth within this document.  

In cases where data requirements are covered by a Federal Acquisition Regulation (FAR) or NASA FAR 

Supplement (NFS) regulation or clause, the regulation will take precedence over this document, per FAR 52.215.33.  

NASA-Owned/Contractor-Held records shall be managed by the Contractor in accordance with Title 36 of the code 

of Federal Regulations, Chapter XII B, Records Management, and NMI 1440.6, NASA Records Management 

Program.  The records shall be organized in accordance with the instructions in NHB 1442.1, NASA Uniform Files 

index, as applicable.  The contractor shall disposition records and non-records in accordance with NHB 1441.1, 

NASA Retention Schedules, which has been approved by NASA and the National Archives and Records 

Administration (NARA).  All questions on records management issues shall be directed through the Contracting 

Officer to the JSC Records Management Officer. 

 

Documents included as applicable documents in the data requirements form a part of this document to the extent 

specified herein.  References to documents other than applicable documents in the data requirements of this 

document may sometimes be utilized.  These do not constitute a contractual obligation on the contractor.  They are 

to be used only as a possible example or to provide related information to assist the contractor in developing a 

response to that particular data requirement. 

 

 

DESCRIPTION  

 

This document identifies and defines the requirements and data types for information and data required under this 

contract. 

 

The Data Requirement Descriptions (DRDs), along with the Data Requirements List (DRL), define, by an individual 

Data Requirement, the information and data required for each deliverable document. 

 

The data types are used to identify the approval and control required for each DRD.  The Data Requirements List 

(DRL) is an index of all the DRDs by category and includes additional requirements for each DRD and the data 

types, as described below. 

 

Documentation submitted pursuant to this clause may incorporate references to other current approved 

documentation, provided the references are adequate and include such identification elements as title, document 

number, and approval date (where applicable).  However, if the pertinent information is of relatively minor size, the 

contractor shall incorporate the information itself, in lieu of using a reference.  The contractor shall assure that any 

referenced information is readily available to appropriate users of the submitted document. 
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NUMBER OF COPIES AND DISTRIBUTION REQUIREMENTS 

 

The contractor shall submit data product required in each DRD in compliance with the standard distribution list 

shown in Block 8 of the DRLs.  Additional distribution shall be made as directed, in writing, by the Contracting 

Officer.  The number of copies required will not exceed the limits set forth in Clause 1852.208-81, Restrictions on 

Printing and Duplicating, without prior Contracting Officer approval. Electronic Data Transmittal Forms will be 

used to confirm delivery of electronically resident DRD deliverables. 

 

 

ELECTRONIC FORMAT 

 

All the data requirements shall be delivered in the format as depicted in each DRD and compatible with JSC 

software loads.   

 

 

FURTHER EXPLANATION OF DRL  

 

Contract Start is defined as February 1, 2013. 

 

Block 3 – Frequency of submittal/Maintenance: 

 

Code Description Code Description Code Description 

AD As Directed DA Daily RD As Released 

AN Annually DD Deferred Delivery RT One Time and Revisions as Required 

AR As Required MO Monthly SA Semi Annually 

BE Biannually OT One Time TY Three Per Year 

BM Bimonthly PV Per Vehicle UR Upon Request 

BW Biweekly QU Quarterly WK Weekly 

 

Block 4 – As of Date- If reports are of a recurring nature, an as of date will be included in this block (cutoff date and 

due date:  e.g., 15/1 indicated input cutoff date of 15th and due date of 1st).. 

 

Block 5 – 1st Submittal Date 

 

Block 6 – Copies –  

a.  Type 

Copies Type Code Description 

E Electronic  

HC Hard Copy 

 

b  Number – Number of copies required for each type of copy furnished. 

 

Block 7 – Data Type 

 

For the purpose of this clause, the following information/documentation types are applicable: 

 

(1) Type1 - Written approval -- Data and changes thereto requiring written approval by the NASA Office of 

Primary Responsibility (OPR) before formal release or implementation 

 

(2) Type2 - Mandatory submittal -- Data provided to NASA for coordination, information, review, and/or 

management control 

 

(3) Type3 - Submitted upon request -- Data prepared and retained under a specific contract to be made 

available to NASA upon request 
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Type 1 submissions shall be marked “TYPE 1 PRELIMINARY pending NASA approval or Type I 

APPROVED BY NASA, as appropriate."  Additional special designations and deviations may be required 

on specific submissions in accordance with configuration management requirements. 

 

Type 2 submissions shall be marked “TYPE 2 PRELIMINARY - RELEASE TARGET DATE, xx/xx/xx" 

or "TYPE 2 FINAL - NASA COMMENTS INCLUDED" or “TYPE 2 FINAL DOCUMENT," where 

NASA comments were not received. 

 

NOTE:  Documents submitted under this clause, even though directly (Type 1) or implicitly (Type 2) 

approved by NASA, shall not take precedence over the specifications as set out in Section C, Statement of 

Work. 

 

The contractor shall normally deliver a complete revised Type 1 or Type 2 data requirement with NASA 

comments incorporated within 45 days of receipt of comments. 

 

Type 3 submissions shall be marked "TYPE 3 DOCUMENT - FOR INFORMATION, SURVEILLANCE, 

REVIEW OR MANAGEMENT CONTROL". 

 

Block 8 – Distribution 

All electronic copies delivered to DDMS will be automatically distributed. 

 

Block 9 – Remarks:  Additional requirements, clarification or amplification of requirements from other blocks. 

 

DRD GROUPS: 

 

The DRDs are grouped into categories for clarity of purpose and ease of use.  The groups are defined as follows: 

 

 MGMT = Management – these documents address contract management processes and employee compensation 

 IT = Information Technology – these documents address IT requirements. 

 BP = Business Processes – these documents address non technical business processes. 

 SMA = Safety and Mission Assurance – these documents include safety assessments, problem reporting, parts 

assessments and requirements.  They also include parts, safety, quality, reliability, and configuration 

management plans. 

 RV = Planning, requirements, and verification documentation – these are project planning documents, systems 

requirements, specifications, and verification. 

 SW = Software Specific – these documents are software requirements, design, development, and testing 

documents. 

 TD = Technical Products and Data Packages – these documents capture the results of design reviews, testing, 

and analysis. 
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Table 1 - DRL Reference 

NUMBER TITLE 

SECTION 1.0 Contract Management 

MGMT-01 Contract Management Plan 

MGMT-02 Work Breakdown Structure and Dictionary 

MGMT-03 Contract Management Report 

MGMT-04 Staffing and Critical Skills Plan 

MGMT-05 Contract Phase-In Plan 

MGMT-06 Reserved  

MGMT-07 Labor Relations Plan 

MGMT-08 Notification of Potential Labor Dispute and Contingency Strike Plan 

MGMT-09 Total Compensation Plan 

MGMT-10 External Customer Plan 

MGMT-11 Technology, Innovation, and Process  Improvement Plan 

MGMT-12 Organizational Conflict of Interest Mitigation Plan 

MGMT-13 Small Business Subcontracting Plan and Reports 

MGMT-14 Contract Closeout Plan 

SECTION 1.1 Information Technology 

IT-01 Information Technology (IT) Capital Planning and Investment Control (CPIC) 

IT-02 Information Technology (IT) Security Plan and Reports 

SECTION 1.2 Business Processes 

BP-01 NASA Contractor Financial Management Report 

BP-02 Data Management Plan 

BP-03 Flights Products Configuration Management Plan 

BP-04 RESERVED 

BP-05 RESERVED 

BP-06 Patent Rights Retention 

BP-07 Reports Required for Logistics 

BP-08 RESERVED 

BP-09 Government Property Management Plan 

BP-10 Re-procurement Data Package 

SECTION 1.3 Safety and Mission Assurance 

SMA-01 Quality Plan 

SMA-02 Electrical, Electronic, and Electromechanical (EEE) Parts Control Plan 

SMA-03 Safety and Health Plan 

SMA-04 Safety and Health Program Self Evaluation 

SMA-05 Lessons Learned Program Plan and Lessons Learned 

SMA-06 
Problem Reporting and Corrective Action (PRACA) for the JSC Government Furnished Equipment 

(GFE) and Flight Products 

SMA-07 
Government-Industry Data Exchange Program (GIDEP) and NASA Advisory Problem Data 

Sharing and Utilization Program Documentation and Reporting 

SECTION 2.0 Planning, Requirements, and Verification Documentation 

RV-01 Project Schedule 

RV-02 Regular Status Report/Summary Review 

RV-03 Project Technical Requirements Specification (PTRS) 
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NUMBER TITLE 

RV-04 Project Requirements and Verification Document (PRVD) 

RV-05 Certification and Acceptance Requirements Document (CARD) 

RV-06 Interface Control Document (ICD) 

RV-07 End Item Specification 

RV-08 Engineering Drawings and Model Files 

RV-09 Flight Projects Authorization to Proceed Record 

RV-10 Flight Products Verification and Validation Plan 

RV-11 Flight Products Qualification Plan 

RV-12 Flight Products Qualification Test Procedures 

RV-13 Flight Products Acceptance Test Procedures 

RV-14 Flight Products Qualification Report 

SECTION 2.1 Software Requirements and Verification Documentation 

SW-01 Software Requirements Document 

SW-02 Software Development Plan 

SW-03 Software Design Document 

SW-04 Software Code 

SW-05 Software Quality Assurance Plan 

SW-06 Software Test Description 

SW-07 Software Test Plan 

SW-08 Version Description Document (Software and/or Firmware) 

SECTION 2.2 Technical Products and Data Packages 

TD-01 Flight Products System Requirements Review (SRR) Data Package 

TD-02 Preliminary Design Review (PDR) Data Package 

TD-03 Flight Products Critical Design Review (CDR) Data Package 

TD-04 Acceptance Data Package (ADP) 

TD-05 Limited Life Items List 

TD-06 Certification Data Package 

TD-07 Flight Products User’s Guide 

TD-08 Engineering Analysis 

TD-09 Flight Products Verification and Validation Report 

TD-10 Space Station Reliability and Maintainability Predictions Report 

TD-11 Test Report 

TD-12 Delivery and Acceptance Report 

TD-13 Government Certification Approval Request (GCAR) 

TD-14 Flight Products Workmanship Specification List 

TD-15 Electrical, Electronic, and Electromechanical (EEE) Parts List and Analysis Report 

TD-16 Space Station Hardware Failure Modes and Effects Analysis (FMEA) and Critical Items List (CIL) 

TD-17 Space Station Payload Safety Data Package 

TD-18 Space Station Hazard Reports (HRs) 

TD-19 Risk Assessment Executive Summary Report 

TD-20 Non Conformance Record (NCR) 

TD-21 Flight Products Failure Analysis Report 

TD-22 Engineering Design Change Proposal 
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a.  Title of Contract, Project, SOW, etc. 
 

JSC Engineering and Technical Services (JETS) – Unrestricted 
 

b.  Contract/RFP No. 
 

NNJ13HA01C 
 

c.  DRL Date/Mod Date (mm/dd/yyyy) 
 

12/01/2011 
 

 

SECTION 1.0 – Contract Management 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-01 Contract Management Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the Design Data Management System (DDMS). 
 

9.  Remarks 

- Annual review required. 

Block 3:  Update at contract start + 30 days.  Revisions shall be submitted within 45 

days after major changes to the content of the JETS contract. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-02 Work Breakdown Structure and Dictionary RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 
 

9.  Remarks 

- Annual review required. 

Block 3:  Revisions shall be submitted within 45 days after major changes to the 

content of the JETS contract. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-03 Contract Management Report MO 30/15 
45 days after 

contract start date 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 
9.  Remarks 

Correction to a monthly Contract Management Report shall be identified and changes 

made, if applicable, in the subsequent monthly Contract Management Report. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-04 Staffing and Critical Skills Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

- Annual review required. 

Block 3:  First update 30 days after contract start date.  Subsequent revisions as 

required. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-05 Contract Phase-In Plan OT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-06 Reserved  --  
a.  Type 

 
b.  Number 

 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

  

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-07 Labor Relations Plan RT -- 
Contract start date 

+ 30 days 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-08 Notification of Potential Labor Dispute and Contingency Strike Plan AR -- -- 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

- A Contingency Strike Plan must be submitted at contract start and updated if there is 

any indication of potential labor unrest or potential picketing activity 

- A notification of potential labor dispute must be delivered at first indication of 

potential labor unrest and 45 days prior to the expiration of any Collective Bargaining 

Agreement (CBA).  A new notification is required for every instance. 

- Copies of all CBA must be provided within 30 days of ratification or modification to 

the Contracting Officer, and Contractor Industrial Relations Officer. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-09 Total Compensation Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Block 3:  Final submittal due at contract start. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-10 External Customer Plan RT -- See Block 9 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to JSC Legal Office. 

 

9.  Remarks 

- Annual review required. 

Block 5:  Initial partial submittal due with Proposal contains only data specified in the 

RFP.  Initial complete submittal due 120 days after contract start date. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-11 Technology, Innovations, and Process Improvement Plan AN See Block 9 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

 

9.  Remarks 

Block 3:  First update due 60 days after contract start. 

Block 4:  Anniversary of Contract Start + 30 days. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-12 Organizational Conflicts of Interest (OCI) Mitigation Plan RT -- 
Due with 

Proposal* 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to JSC Legal Office. 

 

9.  Remarks 

- Annual review required. 

Block 3:  Revisions shall be submitted within 30 days after identification of new 

potential OCI. 

Block 5:  Submit along with Past Performance Volume. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-13 Small Business Subcontracting Plan and Reports RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

- Annual review required. 

Block 3:  Update as requested by CO. 

Block 7:  Plan is Data Type 1; Reports are Data Type 2. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

MGMT-14 Contract Close-Out Plan OT -- 
One year prior to 

contract end date 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

 

9.  Remarks 

Block 5:  One year prior to end date of contract, unless otherwise directed by the 

Contracting Officer. 

 

SECTION 1.1 – Information Technology 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

IT-01 
Information Technology (IT) Capital Planning and Investment Control 

(CPIC) 
AN See Block 9 Contract start 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Delivered to NASA Engineering Targeted Tools (ET2) database.  Notification of delivery 

submitted to the DDMS. 

 

9.  Remarks 

Block 3 & 4:  Annual CPIC data call during PPBE per OCIO schedule. Execution year 

spend plan annually prior to Fiscal Year start. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

IT-02 Information Technology (IT) Security Program Plan and Reports See Block 9 -- Contract start 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Block 3:  One time for Plan, Annual for Reports 

Block 7:  Plan is Data Type 1; Reports are Data Type 2 
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SECTION 1.2 – Business Processes 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-01 NASA Contractor Financial Management Report MO See DRD 
Contract start + 

30 days 

a.  Type 

E 

HC 

b.  Number 

3 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Electronic copy submitted to LE/Contract Business Management. 

3) Electronic copy submitted to LF6/Cost Accounting. 

 

9.  Remarks 

Blocks 6b & 8:  A Year-end Hard Copy submitted to LE/Contract Business Manager. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-02 Data Management Plan RT -- 
Contract start + 

30 days 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 
9.  Remarks 

- Annual review required. 

Block 3:  Update as needed from annual review. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-03 Flight Products Configuration Management Plan RT  
Contract start + 

45 days 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 
9.  Remarks 

Block 3:  Update as required or as needed from annual review. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-04 Financial Reporting Contractor-Held Property MO -- 
March 2014 

Submission 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 

Electronic delivery via the instructions within the DRD. 
 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-05 RESERVED    
a.  Type 

 
b.  Number 

 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-06 Patent Rights Retention See Block 9  
Contract start + 

12 months 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

 

 

9.  Remarks 

Block 3:  As required by the DRD 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-07 Reports Required for Logistics See Block 9 -- See Block 9 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to the Supply and Equipment Management Office (SEMO). 

9.  Remarks 

1. Reports of Personnel Property Management Operations:  3/25 and 9/25.* 

2. Analysis of Fixed Inventory Assets: 3/25 and 9/25.* 

3. Physical Inventory of Materials Annual Report: 9/25. 

4. Quarterly Report of contractor-acquired material: 15 days after the end of fiscal 

quarters.** 

5. Annual report of Exchange/Sale: 15 days after the end of the Government 

Fiscal Year. 

* Initial reports shall be delivered by 9/25/2013 and semiannually (every six 

months) thereafter. 

** The delivery of the first quarterly report shall be due on or before 7/15/2013. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-08 RESERVED  --  
a.  Type 

 

b.  Number 

 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-09 Government Property Management Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Block 3:  First update plan due at contract start + 30 days.  Revisions shall be 

submitted within 45 days after major changes to the content of the JETS 

contract.  Update as needed from annual review. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

BP-10 Re-procurement Data Package OT -- See block 9 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Block 5:  Initial package due 1 year prior to contract end or at the Contracting 

Officer’s direction.  Final package due at end of period of performance:  

submission of current version of all models, tools and supporting 

documentation which have been updated since initial submission. 

 

 

SECTION 1.3 – Safety and Mission Assurance 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-01 Quality Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to NT4/Chief, Quality Engineering Branch. 

 

9.  Remarks 

Block 3:  Update as requested by the COTR. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-02 Electrical, Electronic, and Electromechanical (EEE) Parts Control Plan RT -- 
Contract start + 

30 days 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Block 3:  Update as requested by the COTR. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-03 Safety and Health Plan RT -- 
Due with 

Proposal 

a.  Type 

E 

HC 

b.  Number 

1 

3 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to NS1/Chief, JSC Safety and Test Operations Division. 

3) Hard copy submitted to the JSC Occupational Health Officer 

 

9.  Remarks 

- Review annualy. 

Block 3:  Update as requested by the COTR or as needed by the annual review. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-04 Safety and Health Program Self Evaluation AN September 30th 
Contract start + 

365 days 

a.  Type 

E 

HC 

b.  Number 

1 

5 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

2) Hard copy submitted to NS1/Chief, JSC Safety and Test Operations Division (2 

copies). 

3) Hard copy submitted to JSC Occupational Health Officer. 

4) Hard copy submitted to JSC Emergency Preparedness Office. 

 

9.  Remarks 

 

  



NNJ13HA01C JSC Engineering, Technology and Science Contract J-2-16 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-05 Lessons Learned Program Plan and Lessons Learned See Block 9 -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

 Plan:  Deliver to DDMS. 

 Lesson Learned:  Deliver to DDMS and NASA Lessons Learned database per 

instruction in DRD. 

9.  Remarks 

Block 3:  Lessons Learned Plan:  One time delivery. 

Lessons learned:  As required, within 30 days of triggering event or 

completion of investigation or hazard analysis/evaluation. 

Block 5:  Lessons learned plan:  Contract start + 60 days. 

Block 7:  Data type 1 for Plan, Data type 2 for Lessons 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-06 
Problem Reporting and Corrective Action (PRACA) for the JSC 

Government Furnished Equipment (GFE) and Flight Products 
RD -- See DRD 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

E-mail to jsc-gfepraca@mail.nasa.gov. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SMA-07 

Government-Industry Data Exchange Program (GIDEP) and NASA 

Advisory Problem Data Sharing and Utilization Program 

Documentation and Reporting 

AR -- See Block 9 

a.  Type 

E 

HC 

b.  Number 

1 

2 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Implementation Procedures: 

1) Deliver to the DDMS. 

2) Hard copy submitted to NT4/JSC GIDEP/NASA Advisory Coordinator  

NASA Advisories: 

E-mail JF 1159 to the JSC NASA-Advisory/GIDEP Coordinator at 

 jsc-jscadvco@mail.nasa.gov 

Status and Disposition Data: 

Electronically delivered to the JSC NASA Advisory/GIDEP Documents Status and 

Tracking System 

 

9.  Remarks 

1) Contractor and sub-tier Implementation Procedure:  Contract start + 60 days. 

2) Release of GIDEP documents:  in compliance with GIDEP Operations Manual and 

Policy. 

3) Release of NASA Advisories:  in compliance with NASA policy. 

4) Problem data assessments:  30 days after receipt of the problem data. 

5) Milestone/mission support:  as required to support the milestone or mission events. 

6) Cost data:  as required for special problems involving criminal investigations. 

 

Block 7:  Data type 1 for Procedure, Data type 2 for other reporting documentations. 

  

mailto:jsc-gfepraca@mail.nasa.gov
mailto:jsc-jscadvco@mail.nasa.gov


NNJ13HA01C JSC Engineering, Technology and Science Contract J-2-17 

 

 

SECTION 2.0 – Planning, Requirements and Verification Documentation 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-01 Project Schedule RT -- 
Per direction in 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-02 Regular Status Report/Summary Review AD -- 
Per direction in 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-03 Project Technical Requirements Specification (PTRS) AD -- 
Per direction in 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-04 Project Requirements and Verification Documentation (PRVD) AD -- 
Per diretion in 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

  



NNJ13HA01C JSC Engineering, Technology and Science Contract J-2-18 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-05 Certification and Acceptance Requirements Document (CARD) AD -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Requirements and Verfication Plans submit at CDR.  Submit with evidence 

of verifications at SAR. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-06 Interface Control Document (ICD) See Block 9 -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 3:  Update as directed or as required through the appropriate Flight Product 

configuration control processes.  An up-to-date revision is required at 

Critical Design Reviews and a final revision is required at flight product 

acceptance. 

Block 5:  Initial version at the Preliminary Design Review or as directed in Task 

Order. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-07 End Item Specification RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At PDR or as directed in Task Order. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-08 Engineering Drawings and Model Files AR -- -- 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Flight engineering and CAD models:  Reference JPR 8500.4 for submittal and 

approval process. 

2) Facility and other non-flight engineering and CAD models:  As specified in Task 

Order or in native format to DDMS. 

 

9.  Remarks 

Block 7:  Data Type 1:  NASA CAGE Code (Written Approval) 

Data Type 2:  Contractor CAGE Code (Mandatory Submittal) 

- Updated as required prior to Critical Design Reviews (CDRs).  All updates are 

submitted for approval by the appropriate configuration control board, prior to 

obtaining authorization after the CDR.  
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-09 Flight Projects Authorization to Proceed Record AR -- See Block 9 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Electronic copy delivered to the DDMS. 

 

 

9.  Remarks 

Block 5:  Submitted within 90 days after PDR or as defined in the Task Order. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-10 Flight Products Verification and Validation Plan AR -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At PDR or as directed in the Task Order. 

Block 7:  Data Type 1:  Plan.  Data Type 2:  Results. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-11 Flight Products Qualification Plan AR -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At CDR or as directed in the Task Order.  

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-12 Flight Products Qualification Test Procedures RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  One month before initiation of formal Qualification testing. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-13 Flight Products Acceptance Test Procedures AR -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  One month before initiation of formal Acceptance testing. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

RV-14 Flight Product Qualification Report AR -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At System Acceptance Review or as directed in the Task Order. 

 

SECTION 2.1 – Software Requirements and Verification Documentation 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-01 Software Requirements Document RT -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-02 Software Development Plan RT -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-03 Software Design Documents RT -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-04 Software Code RT -- 
As directed by the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-05 Software Assurance Plan RT -- 
Contract start + 

60 days 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Electronic copy delivered to the DDMS. 

 

9.  Remarks 

Review annually at a minimum. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-06 Software Test Description RT -- 
As directed by the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-07 Software Test Plan RT -- 
As directed by the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

SW-08 Version Description Document (Software and/or Firmware) RT -- 
As directed by the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

 

SECTION 2.2 – Technical Products and Data Packages 

 
1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-01 Flight Products Systems Requirements Review (SRR) Data Package RT -- 
As directed by the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-02 Preliminary Design Review (PDR) Data Package RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Submit 14 days before PDR or as directed by Task Order 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-03 Flight Product Critical Design Review (CDR) Data Package RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Submit 14 days before CDR or as directed by Task Order 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-04 Acceptance Data Package (ADP) RT -- 
Delivery of End 

Item 

a.  Type 

E 

HC 

b.  Number 

1 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

1) Deliver to the DDMS for all Flight Products. 

2) Hardcopy submitted with end item. 

 

9.  Remarks 

The DD 250 is the form used for the final approval of the ADP and the product 

delivered. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-05 Limited Life Items List RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Submit at SAR or as directed in the Task Order 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-06 Certification Data Package RT -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-07 Flight Product User’s Guide AD -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

The User's Guide shall be updated as required by configuration change to the products 

or the product interfaces.  Flight crew experiences when using the guide and 

corrections of technical content may be some of the sources for updates. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-08 Engineering Analysis RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At System Acceptance Review or as directed in the Task Order. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-09 Flight Products Verification and Validation Report RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  The initial report is provided at qualification or 1st flight unit completion.  

The V&V report is completed at the Systems Acceptance Review. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-10 Space Station Reliability and Maintainability Predictions Report RT  
As directed in the 

Task Oder 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-11 Test Report RD -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-12 Delivery and Acceptance Report AD -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-13 Government Certification Approval Request (GCAR) RT  See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  At SAR or as directed in the Task Order. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-14 Flight Products Workmanship Specification List RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  The initial submittal is at the PDR or as directed by the Task Order. 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-15 
Electrical, Electronic, and Electromechanical (EEE) Parts List and 

Analysis Report 
RT -- 

As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-16 
Space Station Hardware Failure Modes and Effects Analysis (FMEA) 

and Critical Items List (CIL) 
RT -- 

As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-17 Space Station Payload Safety Data Package RT -- 
As directed in the 

Task Order 

a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-18 Space Station Hazard Reports (HRs) RT -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Phase I, II and III Report versions are submitted concurrent with the 

milestone reviews or as specified in the Task Order. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-19 Risk Assessment Executive Summary Report RT --  See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block 5:  Phase I, II and III Report versions are submitted concurrent with the 

milestone reviews or as specified in the Task Order. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-20 Non-Conformance Record (NCR) AR -- -- 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

- The Contractor shall provide NASA access to its internal electronic data system, if 

requested by the CO. 

Block 7:  Written approval of “waiver”, “use as is”, and “repair” dispositions is 

required per requirements defined in Quality Plan and Configuration 

Management Plan. 

 

1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-21 Flight Products Failure Analysis Report AR -- See Block 9 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

Block5:  Established by agreement between the contractor and the COTR or the 

COTR’s technical designee; may vary depending on the nature of the failure. 
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1.  Line item no. 2.  DRD Title 3.  Frequency 4.  As-of-date 5.  1st subm. date 6.  Copies 

TD-22 Engineering Design Change Proposal AR -- -- 
a.  Type 

E 
b.  Number 

1 

7.  Data type:   (1) Written Approval   (2) Mandatory Submittal   (3) Submitted upon request 

8.  Distribution  

Deliver to the respective Task Order folder in the DDMS. 

 

9.  Remarks 

 

 

 


